



# PACE-2021

## International Congress on the Phenomenological Aspects of Civil Engineering

Research Article

20-23 June 2021

### Effect of Experienced Construction Manager on Projects Completion

Mamoon Mousa Atout

Corresponding Author E-mail: [mmdatout@hotmail.com](mailto:mmdatout@hotmail.com)

Corresponding Author ORCID: 00971 50 459 3461

#### Keywords

*Construction,  
Management,  
Project monitoring,  
Utilization*

#### Abstract

In construction industry, mega projects have common challenges and circumstances that makes the construction managers of these projects emphasis and concentrate to complete milestones and other major activities of the project to deliver it on time. Some of these circumstances are the unrealistic duration of the project, lack of contractors experience in constructing mega projects, the unique design of the project, shortage of manpower and materials, projects locations and lack of risk identification and management. In this research, the author intend to find out how the experienced construction managers can participate to overcome all challenges based on the full utilization of principles and knowledge of construction management. This requires full investigations of the required actions, roles, and responsibilities of active and experienced construction manager. The best practices and techniques that construction managers is adopting on daily basis will be investigated to find out how milestones can be tracked to ensure that the project will be delivered on time. Process of project monitoring and control will be also investigated to find out how milestones can be completed on time. Study findings will be based on analysis of the questionnaires survey a combined with interviews that is carried out with some experienced construction managers to identify the necessary norms, actions, and necessary level of required experience and personality that construction managers must have to deliver projects on time. In the conclusion, internal coordination of construction manager with project team including knowledge sharing of implications of construction management can be utilized to complete and deliver the project on time